Development Timeline

Updated capacity per request: 30 min/day on weekdays, 5 hours each on Saturday and Sunday — roughly 12.5 hours/week versus the original 3.5 hours/week baseline. Phases 0–1c are already complete and unchanged; everything from Phase 2 onward is recomputed against the new cadence.

Phase	Start	End	Hours	Status
Phase 0 — Environment & Account Setup	2026-09-17	2026-09-18	1.0	Done
Phase 1 — Multi-Tenant Schema (DB + RLS)	2026-09-18	2026-09-19	1.0	Done
Phase 1b — Taxonomy Seeding	2026-09-19	2026-09-19	0.5	Done
Phase 1c — Brand & Alias Setup	2026-09-19	2026-09-19	0.5	Done
Phase 2 — Excel/Sprinklr Ingestion Adapter	2026-09-20	2026-09-20	2.5	In Progress
Phase 3 — LLM Extraction Pipeline (Gemini)	2026-09-21	2026-09-26	4.0	Not Started
Phase 4 — Aggregation Layer	2026-09-27	2026-09-27	2.5	Not Started
Phase 5 — Streamlit Dashboard MVP	2026-09-28	2026-10-03	4.5	Not Started
Phase 6 — Auth & Multi-Tenant Onboarding	2026-10-04	2026-10-04	3.5	Not Started
Phase 7 — End-to-End Testing & Bug Fixes	2026-10-05	2026-10-10	3.5	Not Started
Phase 8 — Defect Intelligence Engine (backlog)	2026-10-11	2026-10-11	3.5	Backlog
Phase 9 — Whitespace Engine (backlog)	2026-10-12	2026-10-17	3.5	Backlog

Projected MVP-ready date (through Phase 7): 2026-10-10 — 20 days earlier than the previous 30-min/day-only baseline, driven by weekend capacity.