Sprint Plan

Agile-lite: capacity ~12.5 hours/week (30 min weekdays + 5 hours each on Saturday and Sunday). Sprint dates now align directly with each phase's compressed timeline in the Development Timeline tab.

Sprint	Dates	Goal	Key Deliverables	Status
Sprint 0	Sep 17–19	Environment, accounts, foundation schema	Supabase/Gemini/GitHub setup; multi-tenant schema + RLS; taxonomy seeded; brands + aliases seeded	Done
Sprint 1	Sep 20	Ingestion	`ingest_excel.py`: raw Sprinklr rows → `conversations` + `raw_metadata`, deduped on `source_message_id`	In Progress
Sprint 2	Sep 21–26	Extraction pipeline	Gemini prompt design; attribute + signal multi-label tagging; brand identification with Duke/Adventure disambiguation	Not Started
Sprint 3	Sep 27	Aggregation	Brand × attribute × time-period rollup job	Not Started
Sprint 4	Sep 28–Oct 3	Dashboard MVP	Streamlit app: benchmarking matrix, filters, charts (pending attribute list, layout, color scheme)	Not Started
Sprint 5	Oct 4	Auth & onboarding	Supabase Auth wiring; tenant sign-up flow; RBAC (admin/analyst/viewer)	Not Started
Sprint 6	Oct 5–10	Testing & hardening	End-to-end run against real data; bug fixes; idempotency checks	Not Started
Sprint 7	Oct 11	Defect Intelligence Engine	Root-cause chain on QAD-tagged, negative-sentiment conversations	Backlog
Sprint 8	Oct 12–17	Whitespace Engine	NPD-tagged demand aggregation — "what to build next"	Backlog

Definition of Done (per sprint)

- Code runs against real or representative sample data without errors
- Schema changes (if any) are recorded in `supabase/schema.sql`
- Sprint's deliverable is demonstrated in a live session before moving to the next sprint